PROJECT
NAVIGAT:R, LTD.

May 5, 2010

Mr. Philip Allen (6SF-AP)

Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Dear Phil:

Attached please find a summary Progress Report for April 2010. This report was
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou
Superfund Site in Deer Park, TX. Should you have any guestions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.

Sincerely,

o] B Pincenotsc

Robert Piniewski
Project Coordinator

Attachment

cc: Maureen Hatfield - TCEQ
Danielle Sattman Soule - TCEQ
Joe Bell - TCEQ
Jessica White - NOAA
Barry Forsythe — US Fish and Wildlife Service
Patrick Bayou Joint Defense Group

10497 TOWN AND COUNTRY WAY, SUITE 830, HOUSTON, TX 77024
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Monthly Progress Report for April 2010
Submitted May 5, 2010

Patrick Bayou Superfund Site
Deer Park, Texas

The Administrative Settlement Agreement and Order on Consent (AOC) for the
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site
(Site) in Deer Park, Texas was entered on January 31, 2006. The Respondents include
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP. The
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the
work.

A. Summary of Work Performed — April 2010

The JDG, Project Navigator, and AnchorQEA (Anchor), completed work on the
following tasks:

e Continued developing response to Agency comments on the Sediment Transport
Model

e Continued evaluation of data collected during the Sediment and Surface Water
sampling

e Continued development of the Risk Assessment Work Plans (ecological and
human health)

B. Summary of Agency Communication

The written communication between the JDG and EPA subsequent to the filing of the
AOC is summarized in the attached Table 1.

C. Summary of Sampling Results

None this reporting period.

D. Problems, Delays and Solutions

None this reporting period.
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E. Projected Work for Next 2 Reporting Periods —May and June 2010

The JDG, PNL and AnchorQEA expect to complete the following tasks in May and June
2010:

e Review of data associated with the Sediment and Surface Water Sampling Work
Plan

e Preparation of a Data Report for submittal to the Agency presenting the results of
the Sediment and Surface Water Sampling Work.

e Address Agency comments on the Sediment Transport Modeling Report.

e Continue preparation of the Risk Assessment Work Plan.

E. Schedule

The overall RI/FS project schedule in Gantt chart format was updated in the Final
General RI/FS Work Plan. That schedule will serve as the baseline schedule for the
RI/FS. The schedule has been updated and is attached.

Prepared by:
Robert Piniewski
Project Coordinator
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JDG
Submittal
Date

2/24/06

2/28/06

3/1/06
4/28/06

6/7/06

6/27/06
8/2/06
8/17/06

8/17/06

9/27/06

10/26/06

10/31/06

12/14/06

JDG
Communication Summary

AOC Required Notifications

Payment of Past Costs

Financial Assurance

Draft Preliminary Site Characterization
Report (PSCR)

Approach to RI/FS Work

Draft Work Package | Work Plan
Response to Comments on PSCR
Draft General Rl Work Plan

Draft Work Package 2 Work Plan

Response to Agency Comments on
Work Package 2 Work Plan

Submittal of Laboratory Qualifications
and QA Manual(s)

Deviations from WP2 Work Plan

Deviation from WP1 Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None

6/12/06

None
6/15/06

6/7/06

7/7/06
9/22/06
9/21/06

9/21/06
9/27/06
None

11/02/06

3/1/07

EPA
Communication Summary

N/A

Notice of end of public comment period on
cost recovery actions

Agency comments received on Draft PSCR

EPA approved Adaptive Management
Strategy for RI/FS

EPA approved Work Package | Work Plan
EPA approved PSCR

Agency comments on Draft General Rl Work
Plan

Agency comments on Draft General Rl Work
Plan

EPA approval of Work Package 2 Work Plan

Verbal approval from EPA on Nov. 2, 2006.

Verbally approved by EPA at Site Status
Meeting

Notes

ID Project Coordinator and RI/FS
Contractor, Certificates of Insurance
and Anchor Quality Management
Plan

RI/FS will utilize Adaptive
Management and a phased approach

JDG response to comments focused
on field work related comments only

Minor deviations that occurred during
the recent implementation of Work
Package 2
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JDG
Submittal
Date

1/9/07

1/9/07

2/16/07
4/5/07

4/25/07

5/11/07

6/13/07

6/13/07

4/2/08

7/11/08

7/24/08

7/29/08

JDG
Communication Summary
Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to second set of regulatory
comments on General Rl Work Plan and
Work Package 2 Work Plan

Submit Draft Supplemental Rl Work
Plan

Submit Response to Comments on Draft
WP 1 technical memorandums

Submit Response to Comments on
Supplemental RI Work Plan

Submit draft Selection of Contaminants
of Potential Concern for Ecological Risk
Assessment

Draft Response to Comments on COPC
Report

Technical Memo — Sediment Toxicity
and COPC Selection

Agreements and Action Items — July 16,
2008 Tech Group Meeting

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None
Required
02/28/07

3/20 - 3/23/07
None

None
Required

7/8/07
None

Required
6/15/07

6/3/08

Various
Various

None
Required

EPA
Communication Summary

Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received February 28, 2007

Notes

EPA comments received March 20-23, 2007

Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received July, 8, 2007
Additional EPA comments post-response

EPA approval for Supplemental Rl Work Plan
received July 15, 2007

EPA comments received June 3, 2008

EPA comments received.
EPA comments received

Summarized in 3/12/09 Submittal — Summary
of Agreements - Patrick Bayou Technical
Workgroup
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JDG
Submittal
Date

9/23/08

10/30/08

10/30/08

11/11/08

11/18/08

2/18/09

3/12/09

3/12/09

4/14/09

5/29/09

6/4/09

JDG
Communication Summary

Agreements and Action ltems —
September 23, 2008 Tech Group
Meeting

Draft Mixing Zone Evaluation Work
Plan

COPC Selection Amendment Report

Agreements and Action Items —
November 6, 2008 Tech Group Meeting

Response to Comments on Mixing Zone
Evaluation Work Plan

Agreements and Action Items —
February 12, 2009 Tech Group Meeting

Summary of Agreements - Patrick
Bayou Technical Workgroup

Final Response to Comments on the
Contaminants of Potential Concern
(COPC) Report

April 8, 2009 Conference Call Notes —
Acute/Chronic Ratios — Sediment
Toxicity Testing

Adaptive Management Strategy and
Patrick Bayou RI/FS Phases

Draft Sediment Transport Model Report

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA Notes
Date Communication Summary
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
various EPA comments received and addressed on
11/18/09
04/27/09 Final comments from EPA received April 27,
2009.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
11/18/08 Verbal Approval from EPA to proceed on
11/18/09.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
7/19/09 Approved by EPA.
7/16/09 Approved by EPA.
None Technical discussion only, no further action.
Required
7/16/09 Approved by EPA.
Pending Comments received on 8/3/09.
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JDG
Submittal
Date

6/15/09

9/24/09

JDG
Communication Summary

Draft Mixing Zone Layer Study

Draft Sediment and Surface Water
Sampling Plan

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA
Date Communication Summary
8/7/09 Comments received and addressed in
Response to Comments on 8/8/09. Approved
by EPA.

10/23/09 Comments received by 10/12/09. Response to
Comments submitted on 10/21/09. Approved
by EPA.

Notes
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Project Schedule

Patrick Bayou Superfund Site

Patrick Bayou JDG RI/FS

ID [Task Name | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 201
Q4'05 Q106 [Q2'06 [Q3'06 [Q4'06 [Q1 07 [Q2'07 Q3 '07 [Q4 '07 [Q1'08 [Q2 '08 [Q3 '08 [Q4 '08 [Q1 '09 [Q2 '09 |03 '09 [Q4 '09 [Q1'10]0Q2'10]Q3'10[Q4 10 [Q1'11[02'11[0Q3'11[Q4'11 [Q1'12[02'12]Q3'12[Q4 12 [Q1'13]Q2 13| Q)|
1 |AOC Executed *
2 |Prelim. Site Characterization Report Pr—
8 |General Rl Work Plan v v
16 |Data Evaluation v v
17 Prepare Draft WP1 Work Plan IO
18 Draft to EPA *
19 EPA Review of WP 1 Work Plan Di
20 EPA Approval of WP1 Work Plan <
21 Prepare Work Package 1 Deliverables |:|;
22 Draft WP 1 Deliverable to EPA *
23 EPA Review [z
24 Address Comments and Finalize (I
25 |Remedial Investigation v
26 Work Plan P———
27 Prepare Draft WP2 Work Plan b
28 Draft to EPA
29 EPA Review of WP2 Work Plan %;
30 Revise Per EPA Comments D;
31 Final to EPA *
32 EPA Approval of WP2 Work Plan <
33 Phase 1 | \ 4
34 Mobilization for WP 2
35 WP 2 Field Activities - Phase 1 E@
36 Ongoing Monitoring of Stations [l |
37 WP 2 Data Evaluation and Reporting \* ]
38 Submit WP 2 Data Report *
39 Phase 2 | \ 4
40 Prepare Supplemental Rl Work Plan I,
41 EPA Review i}
42 Conduct Supplemental Rl Work D
43 Evaluate Supp. RI Data [
44 Tech Memos for RI Report | .
45 Prepare Tech Memos for RI Report o
46 Agency Review of Tech Memos
47 Finalize Rl Report DE
48 Remedial Investigation Field Activities L v
49 Mixing Zone Evaluation & Report
50 Surf Water and Sed Sampling Plan & Report i:lb
51 Finalize Risk Work Plan and Conduct Risk Assessment | v
52 Prep ERA Work Plan
53 EPA Review of Draft RA Work Plan
54 Response to Comments on Draft RA Work Plan
55 Approval of RA Work Plan >
56 Risk Assessment Field Efforts
57 Risk Assessment
58 Finalize RI Report
59 Finalize RI Report
60 |Focused Feasibility Study 4 v
61 Sediment Transport Model and Report L o v
62 Agency Review
63 Address Comments l:'b
64 Focused Feasibility Study
65 Develop FFS Work Plan
66 EPA Review of Draft FFS Work Plan
67 Response to Comments on Draft FFS Work Plan
68 Approval of FFS Work Plan \4
69 FFS &
Project: Patrick Bayou Task (I  Progress Summary Pm—————  External Tasks [ split &
Date: Wed 5/5/10 . . . "
Split T Milestone < Project Summary (e————————= External MileTask ¢
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